
1 RECEIVED & INSPECTED I 
DOCKET FILE COPY ORIGINAL I I 

ENCOMPASS NETWORK SERVICES 

1305 Wesl 1st Slreel 
FCC - MAILROOM I 

Letter of Appeal November 27,2002 
Federal Communications Commission, 
Office of the Secretary 
445-12‘h Street SW 
Washington, DC 20554 

Ref: CC Docket Nos. 96-45 and 97-21 

Tempe. Arizona 85281 
Phone 480-505-6800 
Fax 480-505-6900 

w w  encOrnpSeN cam 

SPIN#143005983 FRN#596051 
Wilson Electric Co., Inc, dba Encompass invoice # 58515, $29,813.17 

Dear Sir or Madam: 

We would like to formally appeal the SLC determination to refuse our extension request 
for payment of the above referenced billing. 

The attached USAC letter of denial states “In accordance with the FCC Report and Order 
(FCC 01-195) released on June 29,2001, the Administrator may grant an extension of 
time for the implementation of non-recurring services if the implementation is delayed 
for circumstances beyond the named service provider’s control.” 

Our basis for asking you to grant our extension request is due to the fact that our supplier 
delayed in providing us materials to begin work on this project. We did eventually 
receive the materials and started work on August 21,2002, but the delay caused us not to 
complete the work until October 29,2002. past the deadline of 9/30/2002. We made 
every effort to correct the probled delay, but it was outside of our control. 

Your review of this appeal is greatly appreciated. Please contact the undersigned, should 
you have any questions or need additional information. Thank you. 

Sincerely, 

Wilson Electric Co., Inc. dba Encompass 

Wayne Barton 
Phone: (480) 505-6544 
Fax: (480) 505-6548 
wavne.barton@encompass.com 

Attached: USAC Letter, original request for extention 



Universal Service Administrative Company 
Schools & Libraries Division 

Administrator’s Decision on Implementation Extension 
Request 

11/22/02 

Wayne Barton 
Wilson Electric Co. dba Encompass Network Solutions 
1305 West 1st Street 
Tempe, AZ 85281 

471 Application Number: 244902 
Funding Request Number(s): 59605 1 
Your Correspondence Dated: 10/29/02 

After thorough review and investigation of all relevant facts, the Schools and Libraries 
Division (“SLD”) of the Universal Service Administrative Company (“USAC”) has made 
its decision in regard to your implementation extension request. This letter explains the 
basis of SLD’s decision. The date of this letter begins the 60-day time period for 
appealing this decision to the Federal Communications Commission (“FCC”). If your 
request included more than one 471 Application, please note that for each application you 
will receive a separate determination letter. 

FRN: 59605 1 

Decision on extension request: Denied in full 
Explmation: Request for extession was received after the original non-recurring services 
deadline of 9/30/02. Equipment was delivered after the implementation deadline and 
before the request for the extension. 

In accordance with the FCC Report and Order (FCC 01-195) released on June 29,2001, 
the Administrator may grant an extension of time for the implementation of non-recurring 
services if the implementation is delayed for circumstances beyond the named service 
provider’s control. You have been unable to establish such circumstances. 

Box 125  corr respondence Unit, 80 South Jefferson Road, Whippany, New Jersey 07981 
Visit us online at: http:/hvww.si.universa$e~ice.org 



FCC REVIEW OF THE ADMINISTRATOR’S DECISION 

If you believe there is a basis for fnrther examination of your request, you may file an 
appeal with the Federal Communications Commission (FCC): FCC, Office of the 
Secretary, 445-12th Street SW, Washington, DC 20554. If you are submitting your 
appeal to the FCC by other than United States Postal Service, check the SLD web site 
<www.sl.universalserice.org> for more information. You should refer to CC Docket 
Nos. 96-45 and 97-21 on the first page of your appeal to the FCC. Your appeal must be 
made in writing and RECEIVED BY THE FCC at the FCC address above WITHIN 60 
DAYS OF THE ABOVE DATE ON THIS LETTER. Failure to meet this requirement 
will result in automatic dismissal of your appeal. Further information and new options 
for filing an appeal directly with the FCC can he found in the “Appeals Procedure” 
posted in the Reference area of the SLD web site. 

We thank you for your continued support, patience, and cooperation during the request 
review process. 

Schools and Libraries Division 
Universal Service Administrative Company 

cc: Frank J. Frassetto Jr., Washington School District 6 



From: 
Sent: 
To: 
cc: 
Subject: 

Barton, Wayne 
Tuesday, October 29,2002 2:27 PM 
'sldcorrespondenceunit@sl.universalservice.org' 
Buchanan, Shawna 
Request For Deadline Invoice Extension 

Please grant a deadline invoice extension for the following: 

Contact Person name 
Shawna Buchanan 

Contact Information (including e-mail address) 
shawna. buchanan@encornpass.com 

Form 471 Application Number 
244902 

Funding Request Number (FRN) 
596051 

Service Provider Name 
Wilson Electric Co. dba Encompass Network Solutions 

Service Provider Identification Number (SPIN) 
143005983 

SLC Invoice Number (If known) 
not known 

Encompass invoice # 58515 

Amount of Invoice 

Undiscounted amount: $33,497.94 
Discounted amount: $29,813.17 

Reason for Invoice Deadline Extension request 

Work started on August 21, 2002, and completion was delayed for receipt of parts. Work 
completed on October 29, 2002. Applicant is submitting FCC Form 500 and updated 486. 

Responses can be directed to myself or Shawna Buchanan at shawna.buchanan@encompass.com 

Thanks!!!! 

Wayne Barton 
(480)505-6544 
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